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Doyle Drive Contract 3
Project Milestones

       980 Contract Award 0 1 23OCT09 3

       990 Contract Approval 0 1 24NOV09* 12

     10000 Notice to Proceed (First Working Day) 0 6 10DEC09* 0

     10010 Close N101/S1 Conn Sep 0 6 16DEC09* 0

     10020 Close Crissy Field 0 1 16DEC09 4

CCMFLOAT CCM's Float 0 6 07JUL11 06JUL11 0

CMS Contract Completion (540 Days) 0 6 06JUL11 0

CMS10 Comp of Phase 1 Work (Max. Incentive Days 420) 0 6 01MAR11 0

CTFLOAT Caltrans Float 0 6 07JUL11 06JUL11 0

HAMMOCK Project Duration Hammock (Contract Work Days) 540* 6 10DEC09 06JUL11 0

INCHAMMOCKProject Duration Hammock (Incentive Work Days) 420* 6 10DEC09 01MAR11 0

Contract Administration

Submittals

General

     11030 Submit SWPPP 15 1 23OCT09 12NOV09 5

     11040 Submit Dust Control Plan 15 1 23OCT09 12NOV09 36

     11050 Submit Traffic Management/Temp Access Plan 15 1 23OCT09 12NOV09 34

     11060 Submit Excavation & Transportation Plan 15 1 23OCT09 12NOV09 26

     11070 Submit Time Scaled Logic Diagram 5 1 10DEC09 16DEC09 390

     11080 Submit Concrete Mix Design 15 1 23OCT09 12NOV09 3

     11090 Submit Dewatering and Discharge Plan 15 1 23OCT09 12NOV09 21

     11100 Precon Scheduling Conference 1 1 18DEC09 18DEC09 390

     11120 Submit Sound Control Plan 15 1 23OCT09 12NOV09 23

     11130 Submit Lead Compliance Plan 15 1 23OCT09 12NOV09 36

     11140 Notify APCD of NOA Work 14 2 23OCT09 05NOV09 76

     11150 Submit Asbestos Compliance Plan 15 1 23OCT09 12NOV09 36

     11160 Submit CIDH Pile Installation Plan 15 1 23OCT09 12NOV09 21

     11170 Prepare Isolation Casing Drawings 20 1 23OCT09 19NOV09 87

Excavation Shoring

     11200 Design Excavation Shoring Ruckman Temp Abuts 5 1 23OCT09 29OCT09 18

     11210 Design Excavation Shoring Viaduct 2,5&6 Cols 15 1 23OCT09 12NOV09 87

     11220 Design Excavation Shoring N1/S101 3&4 Cols 10 1 13NOV09 26NOV09 217

     11230 Design Excavation Shoring N101/S1 Stage 1 10 1 23OCT09 05NOV09 13

     11240 Design Excavation Shoring N101/S1 Stages 3 & 4 15 1 06NOV09 26NOV09 108

Column Guying

     11300 Design Column Guying Ruckman Temporary 5 1 23OCT09 29OCT09 33

     11310 Design Column Guying Ruckman 5 1 30OCT09 05NOV09 82

     11320 Design Column Guying Viaduct & N1/S101 Conn 10 1 06NOV09 19NOV09 82

Falsework

     11400 Design Falsework Ruckman Temporary 10 1 23OCT09 05NOV09 26

     11410 Design Falsework Ruckman Stage 4 & Widen 10 1 06NOV09 19NOV09 96

     11420 Design Falsework Ruckman Stage 6 10 1 20NOV09 03DEC09 180

     11430 Design Falsework N1/S101 Connector 10 1 05JAN10 18JAN10 188

     11440 Design Falsework Presidio Viaduct Frame 1 15 1 20NOV09 10DEC09 102

     11450 Design Falsework Presidio Viaduct Frame 2 15 1 11DEC09 04JAN10 102

     11460 Design Falsework N101/S1 Connector Stage 1 10 1 23OCT09 05NOV09 35

     11470 Design Falsework N101/S1 Connector Stage 3 10 1 06NOV09 19NOV09 148
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Contract Award

Contract Approval

Notice to Proceed (First Working Day)

Close N101/S1 Conn Sep

Close Crissy Field

CCM's Float

Contract Completion (540 Days)

Comp of Phase 1 Work (Max. Incentive Days 420)

Caltrans Float

Project Duration Hammock (Contract Work

Project Duration Hammock (Incentive Work Days)

Submit SWPPP

Submit Dust Control Plan

Submit Traffic Management/Temp Access Plan

Submit Excavation & Transportation Plan

Submit Time Scaled Logic Diagram

Submit Concrete Mix Design

Submit Dewatering and Discharge Plan

Precon Scheduling Conference

Submit Sound Control Plan

Submit Lead Compliance Plan

Notify APCD of NOA Work

Submit Asbestos Compliance Plan

Submit CIDH Pile Installation Plan

Prepare Isolation Casing Drawings

Design Excavation Shoring Ruckman Temp Abuts

Design Excavation Shoring Viaduct 2,5&6 Cols

Design Excavation Shoring N1/S101 3&4 Cols

Design Excavation Shoring N101/S1 Stage 1

Design Excavation Shoring N101/S1 Stages 3 & 4

Design Column Guying Ruckman Temporary

Design Column Guying Ruckman

Design Column Guying Viaduct & N1/S101 Conn

Design Falsework Ruckman Temporary

Design Falsework Ruckman Stage 4 & Widen

Design Falsework Ruckman Stage 6

Design Falsework N1/S101 Connector

Design Falsework Presidio Viaduct Frame 1

Design Falsework Presidio Viaduct Frame 2

Design Falsework N101/S1 Connector Stage 1

Design Falsework N101/S1 Connector Stage 3
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     11480 Design Falsework N101/S1 Connector Stage 4 10 1 20NOV09 03DEC09 224

Welding

     11500 Prepare WQCP for Pipe Pile Fabrication 15 1 23OCT09 12NOV09 4

     11510 Prepare WQCP for Pipe Pile Installation 15 1 13NOV09 03DEC09 46

     11520 Prepare WQCP for Fin Fabrication 15 1 23OCT09 12NOV09 134

Structural Steel

     11610 Prepare Shop Drawings for Steel Fins 25 1 23OCT09 26NOV09 124

     11620 Prepare Shop Drawings for PTFE Bearings 20 1 23OCT09 19NOV09 143

     11630 Prepare Shop Drawings for Seismic Joints 20 1 23OCT09 19NOV09 254

     11640 Prepare Shop Drawings for Ruckman Widen Plates 10 1 23OCT09 05NOV09 145

     11650 Prepare Shop Drawings for ST-10 Railing 20 1 23OCT09 19NOV09 87

Bridge Demo

     11700 Prepare Bridge Removal Plan Ruckman Stage 4 10 1 06NOV09 19NOV09 73

     11710 Prepare Bridge Removal Plan Ruckman Stage 6 10 1 04DEC09 17DEC09 73

     11720 Prepare Bridge Removal Plan N1/S101 Connector 10 1 20NOV09 03DEC09 73

     11730 Prepare Bridge Removal Plan N101/S1 Stage 1 10 1 23OCT09 05NOV09 16

     11740 Prepare Bridge Removal Plan N101/S1 Stages 3 & 4 10 1 18DEC09 04JAN10 73

     11180 Submit Casings for Piles 20 1 23OCT09 19NOV09 56

     11190 Submit Post Tensioning 20 1 23OCT09 19NOV09 250

Approvals

General

     12030 Review/Approve SWPPP 20 2 13NOV09 02DEC09 7

     12040 Review Dust Control Plan 15 2 13NOV09 27NOV09 54

     12050 Review/App Traffic Management/Temp Access Plan 20 2 13NOV09 02DEC09 49

     12060 Review/Approve Excavation & Transportation Plan 7 2 13NOV09 19NOV09 38

     12070 Review Time Scaled Logic Diagram 1 2 17DEC09 17DEC09 565

     12080 Review/Approve Concrete Mix Design 5 2 13NOV09 17NOV09 5

     12085 Trial Batch Cure & Breaks 28 2 18NOV09 15DEC09 5

     12090 Review/Approve Dewatering and Discharge Plan 15 2 13NOV09 27NOV09 31

     12120 Review/Approve Sound Control Plan 5 2 13NOV09 17NOV09 33

     12130 Review Lead Compliance Plan 15 2 13NOV09 27NOV09 54

     12150 Review Asbestos Compliance Plan 15 2 13NOV09 27NOV09 54

     12160 Review/Approve CIDH Pile Installation Plan 15 2 13NOV09 27NOV09 30

     12170 Review Isolation Casing Drawings 21 2 20NOV09 10DEC09 129

Excavation Shoring

     12200 Review Excavation Shoring Ruckman Temp Abuts 21 2 30OCT09 19NOV09 26

     12210 Review Excavation Shoring Viaduct 2,5&6 Cols 21 2 13NOV09 03DEC09 129

     12220 Review Excavation Shoring N1/S101 3&4 Cols 21 2 27NOV09 17DEC09 314

     12230 Review Excavation Shoring N101/S1 Stage 1 21 2 06NOV09 26NOV09 19

     12240 Review Excavation Shoring N101/S1 Stages 3 & 4 21 2 27NOV09 17DEC09 158

Column Guying

     12300 Review Column Guying Ruckman Temporary 21 2 30OCT09 19NOV09 47

     12310 Review Column Guying Ruckman 21 3 06NOV09 30NOV09 121

     12320 Review Column Guying Viaduct & N1/S101 Conn 21 2 20NOV09 10DEC09 122

Falsework

     12400 Review Falsework Ruckman Temporary 35 2 06NOV09 10DEC09 38

     12410 Review Falsework Ruckman Stage 4 & Widen 35 2 20NOV09 24DEC09 140

     12420 Review Falsework Ruckman Stage 6 35 2 04DEC09 07JAN10 259

     12430 Review Falsework N1/S101 Connector 35 2 19JAN10 22FEB10 272

     12440 Review Falsework Presidio Viaduct Frame 1 35 2 11DEC09 14JAN10 151

     12450 Review Falsework Presidio Viaduct Frame 2 35 2 05JAN10 08FEB10 146

     12460 Review Falsework N101/S1 Connector Stage 1 35 2 06NOV09 10DEC09 52
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Design Falsework N101/S1 Connector Stage 4

Prepare WQCP for Pipe Pile Fabrication

Prepare WQCP for Pipe Pile Installation

Prepare WQCP for Fin Fabrication

Prepare Shop Drawings for Steel Fins

Prepare Shop Drawings for PTFE Bearings

Prepare Shop Drawings for Seismic Joints

Prepare Shop Drawings for Ruckman Widen Plates

Prepare Shop Drawings for ST-10 Railing

Prepare Bridge Removal Plan Ruckman Stage 4

Prepare Bridge Removal Plan Ruckman Stage 6

Prepare Bridge Removal Plan N1/S101 Connector

Prepare Bridge Removal Plan N101/S1 Stage 1

Prepare Bridge Removal Plan N101/S1 Stages 3 & 4

Submit Casings for Piles

Submit Post Tensioning

Review/Approve SWPPP

Review Dust Control Plan

Review/App Traffic Management/Temp Access Plan

Review/Approve Excavation & Transportation Plan

Review Time Scaled Logic Diagram

Review/Approve Concrete Mix Design

Trial Batch Cure & Breaks

Review/Approve Dewatering and Discharge Plan

Review/Approve Sound Control Plan

Review Lead Compliance Plan

Review Asbestos Compliance Plan

Review/Approve CIDH Pile Installation Plan

Review Isolation Casing Drawings

Review Excavation Shoring Ruckman Temp Abuts

Review Excavation Shoring Viaduct 2,5&6 Cols

Review Excavation Shoring N1/S101 3&4 Cols

Review Excavation Shoring N101/S1 Stage 1

Review Excavation Shoring N101/S1 Stages 3 & 4

Review Column Guying Ruckman Temporary

Review Column Guying Ruckman

Review Column Guying Viaduct & N1/S101 Conn

Review Falsework Ruckman Temporary

Review Falsework Ruckman Stage 4 & Widen

Review Falsework Ruckman Stage 6

Review Falsework N1/S101 Connector

Review Falsework Presidio Viaduct Frame 1

Review Falsework Presidio Viaduct Frame 2

Review Falsework N101/S1 Connector Stage 1
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     12470 Review Falsework N101/S1 Connector Stage 3 35 2 20NOV09 24DEC09 215

     12480 Review Falsework N101/S1 Connector Stage 4 35 2 04DEC09 07JAN10 326

Welding

     12500 Review WQCP for Pipe Pile Fabrication 21 2 13NOV09 03DEC09 6

     12510 Review WQCP for Pipe Pile Installation 21 2 04DEC09 24DEC09 68

     12520 Review WQCP for Fin Fabrication 21 2 13NOV09 03DEC09 194

Structural Steel

     12610 Review Shop Drawings for Steel Fins 21 2 27NOV09 17DEC09 180

     12620 Review Shop Drawings for PTFE Bearings 21 2 20NOV09 10DEC09 208

     12630 Review Shop Drawings for Seismic Joints 21 2 20NOV09 10DEC09 368

     12640 Review Shop Drawings for Ruckman Widen Plates 21 2 06NOV09 26NOV09 210

     12650 Review Shop Drawings for ST-10 Railing 21 2 20NOV09 10DEC09 129

Bridge Demo

     12700 Review Bridge Removal Plan Ruckman Stage 4 21 2 20NOV09 10DEC09 125

     12710 Review Bridge Removal Plan Ruckman Stage 6 21 2 18DEC09 07JAN10 230

     12720 Review Bridge Removal Plan N1/S101 Connector 21 2 04DEC09 24DEC09 185

     12730 Review Bridge Removal Plan N101/S1 Stage 1 21 2 06NOV09 26NOV09 24

     12740 Review Bridge Removal Plan N101/S1 Stages 3 & 4 21 2 05JAN10 25JAN10 105

     12180 Review Casings for Piles 21 2 20NOV09 10DEC09 82

     12190 Review Post Tensioning 21 2 20NOV09 10DEC09 362

Fab & Deliver

Structural Steel

     13000 Fab & Deliver Casings for Pile 55 1 10DEC09 02MAR10 0

     13010 Fabricate Steel Fins 60 1 18DEC09 17MAR10 123

     13020 Fabricate PTFE Bearings 60 1 11DEC09 10MAR10 143

     13030 Fabricate Seismic Joints 120 1 11DEC09 03JUN10 253

     13040 Fabricate Ruckman Widen Deck Plates 30 1 27NOV09 11JAN10 145

     13050 Fabricate ST-10 Railing 60 1 11DEC09 10MAR10 87

     13060 Fabricate Isolation Casings 30 1 11DEC09 25JAN10 87

Construction

Preliminary Work & Traffic Switches

Stage 1 Phase 1

    100010 Install Temp Fence & Implement SWPPP 4 1 03DEC09 08DEC09 5

    100040 Install K-Rail for Stage 1 Phase 1 3 1 04DEC09 08DEC09 5

    100050 Restripe Existing S101/S1 Connector to Two Lanes 2 1 16DEC09 17DEC09 30

Stage 1 Phase 3

    100060 Shift SB1 to DR Line 1 1 04JAN10 04JAN10 20

    131000 Shift 101 to Stg 1 Ph 3 & SB 1 to Stg 3 6 1 07APR10 14APR10 0

    131010 Close N1/S101 Connector 1 1 14APR10 14APR10 51

Stage 3

    111330 Stripe/Shift K-Rail & SB1 Traffic to Temp Br 3 1 15MAR10 17MAR10 3

Stage 4

    400010 Shift NB1 Traffic to Stg 4 2 1 08APR10 09APR10 3

    400020 Shift S101/S1 Traffic to Stage 4 1 1 04OCT10 04OCT10 18

Stage 5

    120360 Shift NB Rt 1 East Side Ruckman to Stg 5 2 3 11AUG10 12AUG10 0

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Review Falsework N101/S1 Connector Stage 3

Review Falsework N101/S1 Connector Stage 4

Review WQCP for Pipe Pile Fabrication

Review WQCP for Pipe Pile Installation

Review WQCP for Fin Fabrication

Review Shop Drawings for Steel Fins

Review Shop Drawings for PTFE Bearings

Review Shop Drawings for Seismic Joints

Review Shop Drawings for Ruckman Widen Plates

Review Shop Drawings for ST-10 Railing

Review Bridge Removal Plan Ruckman Stage 4

Review Bridge Removal Plan Ruckman Stage 6

Review Bridge Removal Plan N1/S101 Connector

Review Bridge Removal Plan N101/S1 Stage 1

Review Bridge Removal Plan N101/S1 Stages 3 & 4

Review Casings for Piles

Review Post Tensioning

Fab & Deliver Casings for Pile

Fabricate Steel Fins

Fabricate PTFE Bearings

Fabricate Seismic Joints

Fabricate Ruckman Widen Deck Plates

Fabricate ST-10 Railing

Fabricate Isolation Casings

Install Temp Fence & Implement SWPPP

Install K-Rail for Stage 1 Phase 1

Restripe Existing S101/S1 Connector to Two Lanes

Shift SB1 to DR Line

Shift 101 to Stg 1 Ph 3 & SB 1 to Stg 3

Close N1/S101 Connector

Stripe/Shift K-Rail & SB1 Traffic to Temp Br

Shift NB1 Traffic to Stg 4

Shift S101/S1 Traffic to Stage 4

Shift NB Rt 1 East Side Ruckman to Stg 5
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Stage 6

    120370 Shift SB Rt 1 to East (Single Lane) Stg 6 1 3 25AUG10 25AUG10 0

Stage 7

    300100 Shift SB1 Trafic to Stage 7 2 1 20DEC10 21DEC10 0

    300110 Shift NB1 Traffic to Stage 7 1 1 22DEC10 22DEC10 33

Final Alignment

    810000 Final Striping Signage & Open All Lanes 4 1 23FEB11 01MAR11 0

Retaining Walls

Stage 1 Phase 1

    100090 Retaining Wall 4A Hammock 35* 1 03AUG10 21SEP10 184

    100100 Excavate for Retaining Wall #4A 5 1 03AUG10 09AUG10 184

    100110 FRP Ftg Retaining Wall #4A 15 1 10AUG10 30AUG10 184

    100120 FRP Retaining Wall #4A 20 1 17AUG10 14SEP10 184

    100130 Backfill Retaining Wall #4A 10 1 08SEP10 21SEP10 184

    100190 Retaining Wall 3 Hammock 91* 1 09DEC09 20APR10 61

    100200 Excavate for Retaining Wall #3 5 1 09DEC09 15DEC09 29

    100210 Install CIDH Piles Retaining Wall #3 20 1 13JAN10 09FEB10 11

    100220 Gamma Gamma Piles Retaining Wall #3 20 1 03FEB10 04MAR10 61

    100230 FRP Ftg Retaining Wall #3 25 1 10FEB10 18MAR10 61

    100240 FRP Retaining Wall #3 25 1 26FEB10 01APR10 61

    100250 Backfill Retaining Wall #3 20 1 19MAR10 15APR10 61

    100260 Install ST-10 Railing Retaining Wall #3 3 1 16APR10 20APR10 61

    100290 Retaining Wall 4 Hammock 83* 1 12FEB10 11JUN10 157

    100300 Excavate for Retaining Wall #4 5 1 12FEB10 19FEB10 4

    100310 Install CIDH Piles Retaining Wall #4 30 1 22FEB10 05APR10 4

    100320 Gamma Gamma Piles Retaining Wall #4 30 1 16MAR10 26APR10 157

    100330 FRP Ftg Retaining Wall #4 25 1 06APR10 10MAY10 157

    100340 FRP Retaining Wall #4 25 1 20APR10 24MAY10 157

    100350 Backfill Retaining Wall #4 25 1 04MAY10 08JUN10 157

    100360 Install ST-10 Railing Retaining Wall #4 3 1 09JUN10 11JUN10 157

Stage 7

    700090 Retaining Wall 3A Hammock 31* 1 22DEC10 02FEB11 13

    700100 Excavate for Retaining Wall #3A 4 1 22DEC10 27DEC10 0

    700110 FRP Ftg Retaining Wall #3A 12 1 28DEC10 12JAN11 0

    700120 FRP Retaining Wall #3A 15 1 04JAN11 24JAN11 0

    700130 Backfill Retaining Wall #3A 10 1 17JAN11 28JAN11 0

    700140 Install ST-10 Railing Retaining Wall #3A 3 1 31JAN11 02FEB11 13

Roadwork

Stage 1 Phase 1

    101100 Const Lincoln Blvd/Promenade&Cowles Realignment 30 1 31DEC09 11FEB10 4

    101115 Excavate for Lincoln Realignment 10 1 16DEC09 30DEC09 4

    101120 Construct Multiuse Trail P Line 15 1 22SEP10 13OCT10 184

    101200 Place Class 4 Base DOY4 Line 102-105 Portion 5 1 21APR10 27APR10 61

    101210 Place LCB DOY4 Line 102-105 Portion 10 1 28APR10 11MAY10 61

    101220 Place HMA DOY4 Line 102-105 Portion 3 1 12MAY10 14MAY10 61

    101300 Place Class 3 Base DTN Line 102-110 10 1 17MAR10 30MAR10 0

    101320 Place HMA DTN Line 102-110 5 1 31MAR10 06APR10 0

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Shift SB Rt 1 to East (Single Lane) Stg 6

Shift SB1 Trafic to Stage 7

Shift NB1 Traffic to Stage 7

Final Striping Signage & Open All Lanes

Retaining Wall 4A Hammock

Excavate for Retaining Wall #4A

FRP Ftg Retaining Wall #4A

FRP Retaining Wall #4A

Backfill Retaining Wall #4A

Retaining Wall 3 Hammock

Excavate for Retaining Wall #3

Install CIDH Piles Retaining Wall #3

Gamma Gamma Piles Retaining Wall #3

FRP Ftg Retaining Wall #3

FRP Retaining Wall #3

Backfill Retaining Wall #3

Install ST-10 Railing Retaining Wall #3

Retaining Wall 4 Hammock

Excavate for Retaining Wall #4

Install CIDH Piles Retaining Wall #4

Gamma Gamma Piles Retaining Wall #4

FRP Ftg Retaining Wall #4

FRP Retaining Wall #4

Backfill Retaining Wall #4

Install ST-10 Railing Retaining Wall #4

Retaining Wall 3A Hammock

Excavate for Retaining Wall #3A

FRP Ftg Retaining Wall #3A

FRP Retaining Wall #3A

Backfill Retaining Wall #3A

Install ST-10 Railing Retaining Wall #3A

Const Lincoln Blvd/Promenade&Cowles Realignment

Excavate for Lincoln Realignment

Construct Multiuse Trail P Line

Place Class 4 Base DOY4 Line 102-105 Portion

Place LCB DOY4 Line 102-105 Portion

Place HMA DOY4 Line 102-105 Portion

Place Class 3 Base DTN Line 102-110

Place HMA DTN Line 102-110
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Stage 1 Phase 2

    101099 Build DR Line & Hilfiker Wall 20 1 03DEC09 31DEC09 20

Stage 2

    101130 Exc/Fill DRB 60+50 - 66+20 5 1 05JAN10 11JAN10 20

    101140 Place Class 3 Base DRB 60+50 - 66+20 5 1 12JAN10 18JAN10 20

    101150 Place HMA DRB 60+50 - 66+20 5 1 19JAN10 25JAN10 20

    111320 Construct Roadway Tie-in DRB Line 15 1 19FEB10 12MAR10 3

Stage 3

    121130 Grade & Place Class 3 Base RD Line 10 1 18MAR10 31MAR10 3

    121140 Place HMA RD Line 5 1 01APR10 07APR10 3

    202300 Place Class 4 Base DRB Line 51+60 - 61+20 10 1 20AUG10 02SEP10 18

    202310 Place LCB DRB Line 51+60 - 61+20 20 1 27AUG10 24SEP10 18

    202320 Place HMA DRB Line 51+60 - 61+20 4 1 27SEP10 30SEP10 18

Stage 4

    300200 Place Class 4 Base SB Line 101-105 10 1 24NOV10 08DEC10 22

    300210 Place HMA SB Line 101-105 5 1 23DEC10 29DEC10 18

    300220 Place CRCP SB Line 101-105 20 1 30DEC10 26JAN11 18

    300250 Place CL4 DOY4 95+00 - 97+50 & 102+00 - 107+60 10 1 12APR10 23APR10 39

    300260 Place LCB DOY4 95+00 - 97+50 & 102+00 - 107+60 20 1 26APR10 21MAY10 39

    300270 Place HMA DOY4 95+00 - 97+50 & 102+00 - 107+60 5 1 24MAY10 28MAY10 39

Stage 5

    120365 Construct Roadway Tie-ins DOY5/TP 10 3 13AUG10 24AUG10 0

Stage 7

    701200 Place Class 4 Base DOY4 Line 102-105 5 1 25JAN11 31JAN11 0

    701210 Place LCB DOY4 Line 102-105 10 1 01FEB11 15FEB11 0

    701220 Place HMA DOY4 Line 102-105 2 1 16FEB11 17FEB11 0

    701230 FRP Barrier DOY4 Line 102-105 3 1 18FEB11 22FEB11 0

    701300 Place Class 4 Base DOY5 Line 99-103 4 1 31JAN11 03FEB11 0

    701310 Place LCB DOY5 Line 99-103 10 1 04FEB11 18FEB11 0

    701320 Place HMA DOY5 Line 99-103 2 1 21FEB11 22FEB11 0

N101/S1 Connector Separation (HOOK)

Stage 1 Phase 1

    105090 N101/S1 Conn Sep Stage 1 Hammock 61* 1 16DEC09 16MAR10 0

    105100 Install Temp Supports Existing N101/S1 Conn Sep 3 1 16DEC09 18DEC09 0

    105110 Demo Portion Existing Bridge & Retaining Walls 5 1 21DEC09 28DEC09 0

    105120 Excavate for Retaining Walls 1A & 2A 3 1 29DEC09 31DEC09 0

    105130 FRP Ftg for Retaining Walls 1A & 2A 5 1 04JAN10 08JAN10 0

    105140 FRP Ftg for Abutment 1 & 2 Stage 1 5 1 11JAN10 15JAN10 0

    105150 FRP Retaining Walls 1A & 2A 15 1 11JAN10 29JAN10 0

    105160 FRP Walls Abutment 1 & 2 Stage 1 10 1 18JAN10 29JAN10 0

    105210 Install Falsework N101/S1 Conn Sep Stage 1 5 1 01FEB10 05FEB10 0

    105220 FRP Deck N101/S1 Conn Sep Stage 1 10 1 08FEB10 22FEB10 0

    105230 Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 1 15 1 23FEB10 16MAR10 0

    105240 Cure deck N101/S1 Conn Sep Stage 1 10 2 23FEB10 04MAR10 26

    105250 Strip Falsework N101/S1 Conn Sep Stage 1 5 1 05MAR10 11MAR10 18

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Build DR Line & Hilfiker Wall

Exc/Fill DRB 60+50 - 66+20

Place Class 3 Base DRB 60+50 - 66+20

Place HMA DRB 60+50 - 66+20

Construct Roadway Tie-in DRB Line

Grade & Place Class 3 Base RD Line

Place HMA RD Line

Place Class 4 Base DRB Line 51+60 - 61+20

Place LCB DRB Line 51+60 - 61+20

Place HMA DRB Line 51+60 - 61+20

Place Class 4 Base SB Line 101-105

Place HMA SB Line 101-105

Place CRCP SB Line 101-105

Place CL4 DOY4 95+00 - 97+50 & 102+00 - 107+60

Place LCB DOY4 95+00 - 97+50 & 102+00 - 107+60

Place HMA DOY4 95+00 - 97+50 & 102+00 - 107+60

Construct Roadway Tie-ins DOY5/TP

Place Class 4 Base DOY4 Line 102-105

Place LCB DOY4 Line 102-105

Place HMA DOY4 Line 102-105

FRP Barrier DOY4 Line 102-105

Place Class 4 Base DOY5 Line 99-103

Place LCB DOY5 Line 99-103

Place HMA DOY5 Line 99-103

N101/S1 Conn Sep Stage 1 Hammock

Install Temp Supports Existing N101/S1 Conn Sep

Demo Portion Existing Bridge & Retaining Walls

Excavate for Retaining Walls 1A & 2A

FRP Ftg for Retaining Walls 1A & 2A

FRP Ftg for Abutment 1 & 2 Stage 1

FRP Retaining Walls 1A & 2A

FRP Walls Abutment 1 & 2 Stage 1

Install Falsework N101/S1 Conn Sep Stage 1

FRP Deck N101/S1 Conn Sep Stage 1

Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 1

Cure deck N101/S1 Conn Sep Stage 1

Strip Falsework N101/S1 Conn Sep Stage 1
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Stage 3

    201190 N101/S1 Conn Sep Stage 3 Hammock 90* 1 15APR10 19AUG10 18

    202000 Demo Portion Exist Br&Ret Wall N101/S1 Conn Sep 10 1 15APR10 28APR10 18

    202110 Excavate for Retaining Walls 1C & 2C 10 1 29APR10 12MAY10 18

    202120 FRP Ftg for Retaining Walls 1C & 2C 15 1 13MAY10 03JUN10 18

    202130 FRP Ftg for Abutment 1 & 2 Stage 3 10 1 04JUN10 17JUN10 18

    202140 FRP Retaining Walls 1C & 2C 25 1 04JUN10 08JUL10 48

    202150 FRP Walls Abutment 1 & 2 Stage 3 10 1 18JUN10 01JUL10 18

    202190 Install Falsework N101/S1 Conn Sep Stage 3 5 1 02JUL10 08JUL10 18

    202200 FRP Deck N101/S1 Conn Sep Stage 3 10 1 09JUL10 22JUL10 18

    202210 Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 3 20 1 23JUL10 19AUG10 18

    202220 FRP Approach Slabs N101/S1 Conn Sep Stage 3 15 1 20AUG10 10SEP10 27

    202230 Install ST-10 Rail N101/S1 Conn Sep Stage 3 5 1 13SEP10 17SEP10 27

    202240 Cure deck N101/S1 Con Sep Stage 3 10 2 23JUL10 01AUG10 81

    202250 Strip Falsework N101/S1 Conn Sep Stage 3 5 1 02AUG10 06AUG10 56

Stage 4

    300290 N101/S1 Conn Sep Stage 4 Hammock 35* 1 05OCT10 23NOV10 18

    300300 Demo Portion Exist Br &Ret Wall N101/S1 Conn Sep 5 1 05OCT10 11OCT10 18

    300310 FRP Ftg for Abutment 1 & 2 Stage 4 5 1 12OCT10 19OCT10 18

    300320 FRP Walls Abutment 1 & 2 Stage 4 10 1 20OCT10 02NOV10 18

    300340 Install Falsework N101/S1 Conn Sep Stage 4 5 1 03NOV10 09NOV10 18

    300350 FRP Deck N101/S1 Conn Sep Stage 4 5 1 10NOV10 16NOV10 18

    300360 Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 4 5 1 17NOV10 23NOV10 18

    300370 FRP Approach Slabs N101/S1 Conn Sep Stage 4 15 1 24NOV10 15DEC10 18

    300380 Install ST-10 Rail N101/S1 Conn Sep Stage 4 5 1 16DEC10 22DEC10 18

    300390 Cure deck N101/S1 Conn Sep Stage 4 10 2 17NOV10 26NOV10 186

    300400 Strip Falsework N101/S1 Conn Sep Stage 4 5 1 29NOV10 03DEC10 129

    300410 FRP Roadway Slab N101/S1 Conn All Stages 20 1 06DEC10 31DEC10 129

Presidio Viaduct

Stage 1 Phase 1

Columns

    110110 Complete Pile/FRP Column Bent 2 10 1 23APR10 06MAY10 6

    110120 Complete Pile/FRP Column Bent 3R 10 1 07MAY10 20MAY10 6

    110125 Complete Pile/FRP Column Bent 3L 10 1 15JUN10 28JUN10 0

    110130 Complete Pile/FRP Columns Bent 4R 10 1 21MAY10 04JUN10 6

    110135 Complete Pile/FRP Columns Bent 4L 10 1 29JUN10 12JUL10 0

    110171 FRP Column Bent 5 15 1 02APR10 22APR10 6

    110174 FRP Column Bent 6 15 1 12MAR10 01APR10 6

    110000 Excavate Presidio Viaduct Abut 1 5 1 21DEC09 28DEC09 86

    110010 Install 24" CIDH Piles for Abutment 1 15 1 27APR10 17MAY10 4

    110020 FRP Abutment 1 & Wingwalls 15 1 18MAY10 08JUN10 4

    110030 Excavate Abutment 7 3 1 16DEC09 18DEC09 11

    110035 Install 24" CIDH Abutment 7 15 1 21DEC09 12JAN10 11

    110040 FRP Abutment 7 15 1 13JAN10 02FEB10 105

    110050 Install CIDH Pile Bent 2 12 1 03MAR10 18MAR10 0

    110060 Gamma Gamma Pile Bent 2 20 2 19MAR10 07APR10 11

    110070 Install CIDH Pile Bent 3R 12 1 19MAR10 05APR10 0

    110075 Install CIDH Pile Bent 3L 12 1 10MAY10 25MAY10 0

    110080 Gamma Gamma Pile Bent 3R 20 2 06APR10 25APR10 21

    110085 Gamma Gamma Pile Bent 3L 20 2 26MAY10 14JUN10 0

    110090 Install CIDH Piles Bent 4R 12 1 06APR10 21APR10 0

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

N101/S1 Conn Sep Stage 3 Hammock

Demo Portion Exist Br&Ret Wall N101/S1 Conn Sep

Excavate for Retaining Walls 1C & 2C

FRP Ftg for Retaining Walls 1C & 2C

FRP Ftg for Abutment 1 & 2 Stage 3

FRP Retaining Walls 1C & 2C

FRP Walls Abutment 1 & 2 Stage 3

Install Falsework N101/S1 Conn Sep Stage 3

FRP Deck N101/S1 Conn Sep Stage 3

Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 3

FRP Approach Slabs N101/S1 Conn Sep Stage 3

Install ST-10 Rail N101/S1 Conn Sep Stage 3

Cure deck N101/S1 Con Sep Stage 3

Strip Falsework N101/S1 Conn Sep Stage 3

N101/S1 Conn Sep Stage 4 Hammock

Demo Portion Exist Br &Ret Wall N101/S1 Conn Sep

FRP Ftg for Abutment 1 & 2 Stage 4

FRP Walls Abutment 1 & 2 Stage 4

Install Falsework N101/S1 Conn Sep Stage 4

FRP Deck N101/S1 Conn Sep Stage 4

Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 4

FRP Approach Slabs N101/S1 Conn Sep Stage 4

Install ST-10 Rail N101/S1 Conn Sep Stage 4

Cure deck N101/S1 Conn Sep Stage 4

Strip Falsework N101/S1 Conn Sep Stage 4

FRP Roadway Slab N101/S1 Conn All Stages

Complete Pile/FRP Column Bent 2

Complete Pile/FRP Column Bent 3R

Complete Pile/FRP Column Bent 3L

Complete Pile/FRP Columns Bent 4R

Complete Pile/FRP Columns Bent 4L

FRP Column Bent 5

FRP Column Bent 6

Excavate Presidio Viaduct Abut 1

Install 24" CIDH Piles for Abutment 1

FRP Abutment 1 & Wingwalls

Excavate Abutment 7

Install 24" CIDH Abutment 7

FRP Abutment 7

Install CIDH Pile Bent 2

Gamma Gamma Pile Bent 2

Install CIDH Pile Bent 3R

Install CIDH Pile Bent 3L

Gamma Gamma Pile Bent 3R

Gamma Gamma Pile Bent 3L

Install CIDH Piles Bent 4R
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    110095 Install CIDH Piles Bent 4L 12 1 22APR10 07MAY10 0

    110100 Gamma Gamma Piles Bent 4R 20 2 22APR10 11MAY10 20

    110102 Gamma Gamma Piles Bent 4L 20 2 08MAY10 27MAY10 32

    110105 Exc/Shore for Column Bent 2 10 1 08APR10 21APR10 7

    110115 Install Isolation Casing Bent 2 10 1 07MAY10 20MAY10 16

    110140 Install CIDH Pile Bent 5 12 1 05JAN10 20JAN10 7

    110160 Gamma Gamma Pile Bent 5 20 2 21JAN10 09FEB10 9

    110165 Install CIDH Pile Bent 6 12 1 21JAN10 05FEB10 15

    110170 Exc/Shore for Column Bent 5 10 1 10FEB10 24FEB10 6

    110172 Install Isolation Casing Bent 5 10 1 23APR10 06MAY10 50

    110173 Exc/Shore for Column Bent 6 10 1 26FEB10 11MAR10 6

    110175 Install Isolation Casing Bent 6 10 1 02APR10 15APR10 55

    110180 Presidio Viaduct Frame 1 Hammock 332* 1 21DEC09 13APR11 48

    110182 Erect Falsework Span 1 10 1 09JUN10 22JUN10 4

    110184 Erect Falsework Span 2 10 1 29JUN10 12JUL10 0

    110186 Erect Falsework Span 3 to hinge 20 1 13JUL10 09AUG10 0

    110192 Form Soffit Span 1 5 1 23JUN10 29JUN10 98

    110194 Form Soffit Span 2 6 1 13JUL10 20JUL10 74

    110196 Form Soffit Span 3 to hinge 15 1 10AUG10 30AUG10 0

    110202 Install Steel Fins/Exteriors Span 1 5 1 30JUN10 06JUL10 98

    110204 Install Steel Fins/Exteriors Span 2 6 1 21JUL10 28JUL10 74

    110206 Install Steel Fins/Exteriors Span 3 to hinge 15 1 31AUG10 21SEP10 0

    110222 Install Rebar/PT Soffit/Stems Span 1 10 1 07JUL10 20JUL10 98

    110224 Install Rebar/PT Soffit/Stems Span 2 12 1 29JUL10 13AUG10 74

    110226 Install Rebar/PT Soffit/Stems Span 3 to hinge 20 1 22SEP10 21OCT10 0

    110232 Form Stems Span 1 10 1 21JUL10 03AUG10 98

    110234 Form Stems Span 2 12 1 16AUG10 31AUG10 74

    110236 Form Stems Span 3 to hinge 20 1 22OCT10 18NOV10 0

    110242 Pour Stems Span 1 2 1 04AUG10 05AUG10 98

    110244 Pour Stems Span 2 2 1 01SEP10 02SEP10 74

    110246 Pour Stems Span 3 to hinge 2 1 19NOV10 22NOV10 0

    110252 Form Deck Span 1 7 1 06AUG10 16AUG10 98

    110254 Form Deck Span 2 9 1 03SEP10 16SEP10 74

    110256 Form Deck Span 3 to hinge 18 1 23NOV10 17DEC10 0

    110262 Place Rebar Deck Span 1 5 1 17AUG10 23AUG10 98

    110264 Place Rebar Deck Span 2 7 1 17SEP10 27SEP10 74

    110266 Place Rebar Deck Span 3 to hinge 15 1 20DEC10 07JAN11 0

    110274 Pour Deck Span 1 & 2 2 1 28SEP10 29SEP10 74

    110276 Pour Deck Span 3 to hinge 5 1 10JAN11 14JAN11 0

    110282 Cure Deck Span 1 & 2 10 2 30SEP10 09OCT10 107

    110286 Deck Cure Span 3 to hinge 10 2 15JAN11 24JAN11 0

    110290 Stress & Grout Transverse PT Frame 1 10 1 25JAN11 07FEB11 0

    110292 FRP Transverse PT Closure and Temp Widening F1 15 1 08FEB11 02MAR11 48

    110294 Strip Exteriors & Dry Finish Frame 1 15 1 23FEB11 16MAR11 48

    110296 Stress Longitudnial & Grout Bridge Frame 1 10 1 08FEB11 22FEB11 0

    110298 Strip Falsework Frame 1 Except Hinge 20 1 17MAR11 13APR11 48

    110300 Paint Steel Fins Presidio Viaduct & Connector 10 1 14APR11 27APR11 48

    110400 FRP Lower Hinge SB 20 1 23FEB11 23MAR11 0

    110405 FRP Upper Hinge SB 20 1 24MAR11 20APR11 0

    110410 Strip Falsework Hinge SB 10 1 03JUN11 16JUN11 13

    110415 FRP Backwall at Abut 1 10 1 23FEB11 09MAR11 78

    110420 Backfill Abutment 1 5 1 10MAR11 16MAR11 78

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Install CIDH Piles Bent 4L

Gamma Gamma Piles Bent 4R

Gamma Gamma Piles Bent 4L

Exc/Shore for Column Bent 2

Install Isolation Casing Bent 2

Install CIDH Pile Bent 5

Gamma Gamma Pile Bent 5

Install CIDH Pile Bent 6

Exc/Shore for Column Bent 5

Install Isolation Casing Bent 5

Exc/Shore for Column Bent 6

Install Isolation Casing Bent 6

Presidio Viaduct Frame 1 Hammock

Erect Falsework Span 1

Erect Falsework Span 2

Erect Falsework Span 3 to hinge

Form Soffit Span 1

Form Soffit Span 2

Form Soffit Span 3 to hinge

Install Steel Fins/Exteriors Span 1

Install Steel Fins/Exteriors Span 2

Install Steel Fins/Exteriors Span 3 to hinge

Install Rebar/PT Soffit/Stems Span 1

Install Rebar/PT Soffit/Stems Span 2

Install Rebar/PT Soffit/Stems Span 3 to hinge

Form Stems Span 1

Form Stems Span 2

Form Stems Span 3 to hinge

Pour Stems Span 1

Pour Stems Span 2

Pour Stems Span 3 to hinge

Form Deck Span 1

Form Deck Span 2

Form Deck Span 3 to hinge

Place Rebar Deck Span 1

Place Rebar Deck Span 2

Place Rebar Deck Span 3 to hinge

Pour Deck Span 1 & 2

Pour Deck Span 3 to hinge

Cure Deck Span 1 & 2

Deck Cure Span 3 to hinge

Stress & Grout Transverse PT Frame 1

FRP Transverse PT Closure and Temp Widening F1

Strip Exteriors & Dry Finish Frame 1

Stress Longitudnial & Grout Bridge Frame 1

Strip Falsework Frame 1 Except Hinge

Paint Steel Fins Presidio Viaduct & Connector

FRP Lower Hinge SB

FRP Upper Hinge SB

Strip Falsework Hinge SB

FRP Backwall at Abut 1

Backfill Abutment 1
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Stage 1 Phase 3

    110299 Presidio Viaduct Frame 2 Hammock 289* 1 16DEC09 04FEB11 15

    110302 Erect Falsework Span 6 10 1 16APR10 29APR10 55

    110303 Approximate Date for N1/N101 Full Closures 0 1 23APR10 305

    110304 Erect Falsework Span 5 10 1 13MAY10 26MAY10 46

    110305 Approximate Date for Lincoln Full Closures 0 1 18MAY10 288

    110306 Erect Falsework Span 4 10 1 13JUL10 26JUL10 14

    110312 Form Soffit Span 6 10 1 30APR10 13MAY10 82

    110314 Form Soffit Span 5 10 1 27MAY10 10JUN10 56

    110316 Form Soffit Span 4 10 1 27JUL10 09AUG10 14

    110322 Install Steel Fins/Exteriors Span 6 15 1 14MAY10 04JUN10 82

    110324 Install Steel Fins/Exteriors Span 5 15 1 11JUN10 01JUL10 56

    110326 Install Steel Fins/Exteriors Span 4 15 1 10AUG10 30AUG10 14

    110332 Install Rebar/PT Soffit/Stems Span 6 10 1 07JUN10 18JUN10 82

    110334 Install Rebar/PT Soffit/Stems Span 5 10 1 02JUL10 15JUL10 56

    110336 Install Rebar/PT Soffit/Stems Span 4 10 1 31AUG10 14SEP10 14

    110342 Form Stems Span 6 15 1 21JUN10 09JUL10 82

    110344 Form Stems Span 5 12 1 16JUL10 02AUG10 56

    110346 Form Stems Span 4 12 1 15SEP10 30SEP10 14

    110352 Pour Stems Span 6 2 1 03AUG10 04AUG10 66

    110354 Pour Stems Span 5 2 1 03AUG10 04AUG10 56

    110356 Pour Stems Span 4 2 1 04OCT10 05OCT10 14

    110362 Form Deck Span 6 5 1 05AUG10 11AUG10 66

    110364 Form Deck Span 5 10 1 05AUG10 18AUG10 56

    110366 Form Deck Span 4 10 1 06OCT10 20OCT10 14

    110372 Place Deck Rebar Span 6 5 1 12AUG10 18AUG10 66

    110374 Place Rebar Deck Span 5 10 1 19AUG10 01SEP10 56

    110376 Place Rebar Deck Span 4 10 1 21OCT10 03NOV10 14

    110380 Prep&Pour Deck Frame 2 2 1 04NOV10 05NOV10 14

    110382 Deck Cure Frame 2 10 2 06NOV10 15NOV10 22

    110384 Stress & Grout Transverse PT Frame 2 10 1 16NOV10 30NOV10 15

    110386 FRP Transverse PT Closure and Temp Widening f2 15 1 01DEC10 21DEC10 15

    110388 Strip Exteriors & Dry Finish Frame 2 15 1 13DEC10 31DEC10 15

    110390 Stress Longitudnial & Grout Bridge Frame 2 10 1 01DEC10 14DEC10 49

    110392 Remove Falsework Frame 2 Except Hinge 25 1 03JAN11 04FEB11 15

    110430 Inst Bridge Rail, OH Sign Supports & Lighting F2 15 1 03JAN11 21JAN11 114

Stage 3

    301100 Const N & S Wing Walls Abut 7 Presdio Viaduct 20 1 05OCT10 02NOV10 98

    301110 Backfill Wingwalls & Abutment 7 15 1 03NOV10 23NOV10 98

N1/S101 Connector

Stage 1 Phase 3

Columns

    110530 Complete Pile/FRP Column Bent 1- N1/S101 Conn 10 1 17AUG10 30AUG10 69

    110540 FRP Column Bent 2- N1/S101 Connector 10 1 03AUG10 16AUG10 69

    110550 FRP Column Bent 3- N1/S101 Connector 10 1 20JUL10 02AUG10 69

    110560 FRP Column Bent 4- N1/S101 Connector 5 1 13JUL10 19JUL10 69

    110460 N1/S101 Connector Hammock 318* 1 06APR10 06JUL11 0

    110470 Install 24" CIDH Piles for Abut 5 N1/S101 Connec 15 1 06APR10 26APR10 4

    110480 FRP Abutment 5 & Wingwalls N1/S101 Connector 15 1 27APR10 17MAY10 125

    110490 Install CIDH Pile Bent 1- N1/S101 Co 12 1 30JUN10 15JUL10 78

    110495 Gamma Gamma Pile Bent 1- N1/S101 Con 20 2 16JUL10 04AUG10 113

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Presidio Viaduct Frame 2 Hammock

Erect Falsework Span 6

Approximate Date for N1/N101 Full Closures

Erect Falsework Span 5

Approximate Date for Lincoln Full Closures

Erect Falsework Span 4

Form Soffit Span 6

Form Soffit Span 5

Form Soffit Span 4

Install Steel Fins/Exteriors Span 6

Install Steel Fins/Exteriors Span 5

Install Steel Fins/Exteriors Span 4

Install Rebar/PT Soffit/Stems Span 6

Install Rebar/PT Soffit/Stems Span 5

Install Rebar/PT Soffit/Stems Span 4

Form Stems Span 6

Form Stems Span 5

Form Stems Span 4

Pour Stems Span 6

Pour Stems Span 5

Pour Stems Span 4

Form Deck Span 6

Form Deck Span 5

Form Deck Span 4

Place Deck Rebar Span 6

Place Rebar Deck Span 5

Place Rebar Deck Span 4

Prep&Pour Deck Frame 2

Deck Cure Frame 2

Stress & Grout Transverse PT Frame 2

FRP Transverse PT Closure and Temp Widening f2

Strip Exteriors & Dry Finish Frame 2

Stress Longitudnial & Grout Bridge Frame 2

Remove Falsework Frame 2 Except Hinge

Inst Bridge Rail, OH Sign Supports & Lighting F2

Const N & S Wing Walls Abut 7 Presdio Viaduct

Backfill Wingwalls & Abutment 7

Complete Pile/FRP Column Bent 1- N1/S101 Conn

FRP Column Bent 2- N1/S101 Connector

FRP Column Bent 3- N1/S101 Connector

FRP Column Bent 4- N1/S101 Connector

N1/S101 Connector Hammock

Install 24" CIDH Piles for Abut 5 N1/S101 Connec

FRP Abutment 5 & Wingwalls N1/S101 Connector

Install CIDH Pile Bent 1- N1/S101 Co

Gamma Gamma Pile Bent 1- N1/S101 Con
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    110500 Install CIDH Pile Bent 2- N1/S101 Co 12 1 14JUN10 29JUN10 78

    110505 Gamma Gamma Pile Bent 2- N1/S101 Con 20 2 30JUN10 19JUL10 114

    110510 Install CIDH Pile Bent 3- N1/S101 Conn 12 1 16DEC09 04JAN10 7

    110520 Install CIDH Pile Bent 4- N1/S101 Conn 12 1 26MAY10 11JUN10 78

    110545 Exc/Shore for Column Bent 3 10 1 05JAN10 18JAN10 196

    110552 Install Isolation Casing Bent 3 5 1 03AUG10 09AUG10 75

    110555 Exc/Shore for Column Bent 4 10 1 14JUN10 25JUN10 80

    110565 Install Isolation Casing Bent 4 5 1 20JUL10 26JUL10 81

    110570 Erect Falsework N1/S101 Span 5 4 1 27JUL10 30JUL10 81

    110572 Erect Falsework N1/S101 Span 4 5 1 10AUG10 16AUG10 75

    110574 Erect Falsework N1/S101 Span 3 4 1 17AUG10 20AUG10 75

    110576 Erect Falsework N1/S101 Span 2 4 1 31AUG10 03SEP10 69

    110578 Erect Falsework N1/S101 Span 1 4 1 07SEP10 10SEP10 69

    110580 Form Soffit N1/S101 Span 5 3 1 02AUG10 04AUG10 98

    110582 Form Soffit N1/S101 Span 4 3 1 17AUG10 19AUG10 87

    110584 Form Soffit N1/S101 Span 3 3 1 23AUG10 25AUG10 83

    110586 Form Soffit N1/S101 Span 2 3 1 07SEP10 09SEP10 73

    110588 Form Soffit N1/S101 Span 1 3 1 13SEP10 15SEP10 69

    110590 Install Steel Fins/Exteriors N1/S101 Span 5 5 1 05AUG10 11AUG10 98

    110592 Install Steel Fins/Exteriors N1/S101 Span 4 5 1 20AUG10 26AUG10 87

    110594 Install Steel Fins/Exteriors N1/S101 Span 3 5 1 26AUG10 01SEP10 83

    110596 Install Steel Fins/Exteriors N1/S101 Span 2 5 1 10SEP10 16SEP10 73

    110598 Install Steel Fins/Exteriors N1/S101 Span 1 5 1 16SEP10 22SEP10 69

    110600 Place Rebar/PT Soffit&Stems N1/S101 Span 5 5 1 12AUG10 18AUG10 98

    110602 Place Rebar/PT Soffit/Stems N1/S101 Span 4 5 1 27AUG10 02SEP10 87

    110604 Place Rebar/PT Soffit/Stems N1/S101 Span 3 5 1 02SEP10 09SEP10 83

    110606 Place Rebar/PT Soffit/Stems N1/S101 Span 2 5 1 17SEP10 23SEP10 73

    110608 Place Rebar/PT Soffit/Stems N1/S101 Span 1 5 1 23SEP10 29SEP10 69

    110610 Form Stems N1/S101 Connector Span 5 5 1 19AUG10 25AUG10 98

    110612 Form Stems N1/S101 Span 4 5 1 03SEP10 10SEP10 87

    110614 Form Stems N1/S101 Span 3 5 1 10SEP10 16SEP10 83

    110616 Form Stems N1/S101 Span 2 5 1 24SEP10 30SEP10 73

    110618 Form Stems N1/S101 Span 1 5 1 30SEP10 07OCT10 69

    110620 Pour Soffit & Stems N1/S101 Connector 2 1 08OCT10 11OCT10 69

    110630 Form Deck N1/S101 Connector 10 1 12OCT10 26OCT10 69

    110640 Place Rebar Deck N1/S101 Connector 10 1 27OCT10 09NOV10 69

    110650 Pour Deck N1/S101 Connector 2 1 10NOV10 11NOV10 69

    110660 Deck Cure N1/S101 Connector 10 2 12NOV10 21NOV10 101

    110670 Stress & Grout Transverse PT N1/S101 Connector 15 1 22NOV10 13DEC10 70

    110680 FRP Transverse PT Closure N1/S101 Connector 15 1 14DEC10 03JAN11 93

    110690 Strip Exteriors & Dry Finish N1/S101 Connector 15 1 04JAN11 24JAN11 93

    110700 Stress Longitudnial & Grout Bridge N1/S101 Conne 15 1 14DEC10 03JAN11 70

    110710 FRP Lower Hinge VT 15 1 21APR11 11MAY11 0

    110715 FRP Upper Hinge VT 15 1 12MAY11 02JUN11 0

    110720 Remove Falsework N1/S101 Connector & Hinge 20 1 03JUN11 30JUN11 3

    110730 FRP Backwall & Approaches Abut 7 15 1 04JAN11 24JAN11 70

    110740 Inst Bridge Rail, OH Sign Supports&Lighting Conn 20 1 25JAN11 22FEB11 70

    110750 Install Seismic Joints 23 1 03JUN11 06JUL11 0

    110760 Install Erosion Control 10 1 17JUN11 30JUN11 3

    131100 Demo Existing N1/S101 Connector 15 1 22APR10 12MAY10 46

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Install CIDH Pile Bent 2- N1/S101 Co

Gamma Gamma Pile Bent 2- N1/S101 Con

Install CIDH Pile Bent 3- N1/S101 Conn

Install CIDH Pile Bent 4- N1/S101 Conn

Exc/Shore for Column Bent 3

Install Isolation Casing Bent 3

Exc/Shore for Column Bent 4

Install Isolation Casing Bent 4

Erect Falsework N1/S101 Span 5

Erect Falsework N1/S101 Span 4

Erect Falsework N1/S101 Span 3

Erect Falsework N1/S101 Span 2

Erect Falsework N1/S101 Span 1

Form Soffit N1/S101 Span 5

Form Soffit N1/S101 Span 4

Form Soffit N1/S101 Span 3

Form Soffit N1/S101 Span 2

Form Soffit N1/S101 Span 1

Install Steel Fins/Exteriors N1/S101 Span 5

Install Steel Fins/Exteriors N1/S101 Span 4

Install Steel Fins/Exteriors N1/S101 Span 3

Install Steel Fins/Exteriors N1/S101 Span 2

Install Steel Fins/Exteriors N1/S101 Span 1

Place Rebar/PT Soffit&Stems N1/S101 Span 5

Place Rebar/PT Soffit/Stems N1/S101 Span 4

Place Rebar/PT Soffit/Stems N1/S101 Span 3

Place Rebar/PT Soffit/Stems N1/S101 Span 2

Place Rebar/PT Soffit/Stems N1/S101 Span 1

Form Stems N1/S101 Connector Span 5

Form Stems N1/S101 Span 4

Form Stems N1/S101 Span 3

Form Stems N1/S101 Span 2

Form Stems N1/S101 Span 1

Pour Soffit & Stems N1/S101 Connector

Form Deck N1/S101 Connector

Place Rebar Deck N1/S101 Connector

Pour Deck N1/S101 Connector

Deck Cure N1/S101 Connector

Stress & Grout Transverse PT N1/S101 Connector

FRP Transverse PT Closure N1/S101 Connector

Strip Exteriors & Dry Finish N1/S101 Connector

Stress Longitudnial & Grout Bridge N1/S101 Conne

FRP Lower Hinge VT

FRP Upper Hinge VT

Remove Falsework N1/S101 Connector & Hinge

FRP Backwall & Approaches Abut 7

Inst Bridge Rail, OH Sign Supports&Lighting Conn

Install Seismic Joints

Install Erosion Control

Demo Existing N1/S101 Connector
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Activity

ID

Activity
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Orig

Dur
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Start

Early
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Ruckman UC Temp Bridge

Stage 1 Phase 1

    111100 Ruckman Temp Bridge Hammock 60* 1 09DEC09 08MAR10 3

    111110 Inst Exc Support&Excavate Abut 1 Ruckman Temp Br 3 1 09DEC09 11DEC09 5

    111120 Excavate for Ftgs Bents 2-11 Ruckman Temp Br 3 1 14DEC09 16DEC09 9

    111130 Ins Exc Support&Excavate Abut 12 Ruckman Temp Br 5 1 17DEC09 23DEC09 9

    111140 FRP Abutment 1 & Wingwalls Ruckman Temp Br 12 1 16DEC09 04JAN10 3

    111150 FRP Abutment 12 & Wingwalls Ruckman Temp Br 12 1 05JAN10 20JAN10 3

    111160 FRP Bent 2-11 Ftgs and Columns Ruckman Temp Br 15 1 17DEC09 08JAN10 12

    111170 Install Falsework Ruckman Temp Br 12 1 13JAN10 28JAN10 3

    111172 Approximate Date for Street Closure at Ruckman 0 1 18JAN10 6

    111180 Form Soffit Ruckman Temp Br 10 1 21JAN10 03FEB10 3

    111190 Place Rebar Deck Ruckman Temp Br 10 1 27JAN10 09FEB10 3

    111240 Prep&Pour Deck Ruckman Temp Br 3 1 10FEB10 12FEB10 3

    111250 Deck Cure Time Ruckman Temp Br 10 2 13FEB10 22FEB10 6

    111260 Release Falsework Ruckman Temp Br 1 1 23FEB10 23FEB10 3

    111280 Backfill Abutments Ruckman Temp Br 3 1 16FEB10 18FEB10 3

    111290 Strip Falsework Ruckman Temp Br 5 1 24FEB10 03MAR10 3

    111292 Approximate Date for Street Closure at Ruckman 0 1 01MAR10 344

    111310 Install Joint Seal Ruckman Temp Br 3 1 04MAR10 08MAR10 3

Ruckman Ave UC

Stage 4

    120100 Ruckman Ave UC East Side Stage 4 Hammock 83* 1 15APR10 10AUG10 0

    120105 Demo Existing Ruckman Ave East Side 5 1 15APR10 21APR10 0

    120110 Inst Exc Sup &Exc Abut 1 & TW1 Ruckman Ave UC 3 1 22APR10 26APR10 0

    120120 Exc& FRP Ftgs Bents 2-5 & TW2-7 Ruckman Ave UC 20 1 17DEC09 15JAN10 71

    120130 Inst Exc Support & Exc Abut 6 Ruckman Ave UC 3 1 27APR10 29APR10 7

    120160 FRP Abutment 1 & Wingwalls Ruckman Ave UC Stg 4 10 1 27APR10 10MAY10 0

    120180 FRP Abutment 6 & Wingwalls Ruckman Ave UC Stg 4 10 1 11MAY10 24MAY10 0

    120190 FRP Bent 2-5 & TW2-7 Cols Ruckman Ave UC 18 1 22APR10 17MAY10 5

    120200 Install Falsework Ruckman Ave UC Stg 4 12 1 14MAY10 01JUN10 0

    120202 Approximate Date for Street Closure at Ruckman 0 1 19MAY10 4

    120210 Form Soffit & Exteriors Ruckman Ave UC Stg 4 12 1 25MAY10 10JUN10 0

    120220 Place Rebar Soffit & Stems Ruckman  Stg 4 12 1 01JUN10 16JUN10 0

    120230 Form Stems Ruckman Ave UC Stg 4 10 1 09JUN10 22JUN10 0

    120240 Prep & Pour Soffit & Stems Ruckman Ave UC Stg 4 2 1 23JUN10 24JUN10 0

    120250 Form Deck Ruckman Ave UC Stg 4 10 1 25JUN10 08JUL10 0

    120260 Place Rebar Deck & TW Deck Ruckman Ave UC 8 1 02JUL10 13JUL10 0

    120270 Prep&Pour Deck & TW Deck Ruckman Ave UC 2 1 14JUL10 15JUL10 0

    120280 Deck Cure Time Ruckman Ave UC Stg 4 10 2 16JUL10 25JUL10 11

    120290 Install Temp Bridge Decking to TW Br 3 1 26JUL10 28JUL10 9

    120300 Release Falsework Ruckman Ave UC Stg 4 1 1 26JUL10 26JUL10 37

    120310 FRP Backwall Ruckman Ave UC Stg 4 3 1 16JUL10 20JUL10 0

    120320 Backfill Abutments Ruckman Ave UC Stg 4 3 1 21JUL10 23JUL10 0

    120330 Strip Falsework Ruckman Ave UC Stg 4 5 1 27JUL10 02AUG10 37

    120332 Approximate Date for Street Closure at Ruckman 0 1 29JUL10 237

    120340 FRP Approaches Ruckman Ave UC Stg 4 8 1 26JUL10 04AUG10 0

    120350 Install Joint Seal Ruckman Stg 4 4 1 05AUG10 10AUG10 0

Stage 6

    210000 Ruckman Ave UC Stage 6 Hammock 92* 1 26AUG10 06JAN11 32

    210100 Demo Existing Ruckman Ave East Side & Temp Bridg 5 1 26AUG10 01SEP10 0

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Ruckman Temp Bridge Hammock

Inst Exc Support&Excavate Abut 1 Ruckman Temp Br

Excavate for Ftgs Bents 2-11 Ruckman Temp Br

Ins Exc Support&Excavate Abut 12 Ruckman Temp Br

FRP Abutment 1 & Wingwalls Ruckman Temp Br

FRP Abutment 12 & Wingwalls Ruckman Temp Br

FRP Bent 2-11 Ftgs and Columns Ruckman Temp Br

Install Falsework Ruckman Temp Br

Approximate Date for Street Closure at Ruckman

Form Soffit Ruckman Temp Br

Place Rebar Deck Ruckman Temp Br

Prep&Pour Deck Ruckman Temp Br

Deck Cure Time Ruckman Temp Br

Release Falsework Ruckman Temp Br

Backfill Abutments Ruckman Temp Br

Strip Falsework Ruckman Temp Br

Approximate Date for Street Closure at Ruckman

Install Joint Seal Ruckman Temp Br

Ruckman Ave UC East Side Stage 4 Hammock

Demo Existing Ruckman Ave East Side

Inst Exc Sup &Exc Abut 1 & TW1 Ruckman Ave UC

Exc& FRP Ftgs Bents 2-5 & TW2-7 Ruckman Ave UC

Inst Exc Support & Exc Abut 6 Ruckman Ave UC

FRP Abutment 1 & Wingwalls Ruckman Ave UC Stg 4

FRP Abutment 6 & Wingwalls Ruckman Ave UC Stg 4

FRP Bent 2-5 & TW2-7 Cols Ruckman Ave UC

Install Falsework Ruckman Ave UC Stg 4

Approximate Date for Street Closure at Ruckman

Form Soffit & Exteriors Ruckman Ave UC Stg 4

Place Rebar Soffit & Stems Ruckman  Stg 4

Form Stems Ruckman Ave UC Stg 4

Prep & Pour Soffit & Stems Ruckman Ave UC Stg 4

Form Deck Ruckman Ave UC Stg 4

Place Rebar Deck & TW Deck Ruckman Ave UC

Prep&Pour Deck & TW Deck Ruckman Ave UC

Deck Cure Time Ruckman Ave UC Stg 4

Install Temp Bridge Decking to TW Br

Release Falsework Ruckman Ave UC Stg 4

FRP Backwall Ruckman Ave UC Stg 4

Backfill Abutments Ruckman Ave UC Stg 4

Strip Falsework Ruckman Ave UC Stg 4

Approximate Date for Street Closure at Ruckman

FRP Approaches Ruckman Ave UC Stg 4

Install Joint Seal Ruckman Stg 4

Ruckman Ave UC Stage 6 Hammock

Demo Existing Ruckman Ave East Side & Temp Bridg
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    210110 Inst Exc Support &Excavate Abut 1 Ruckman Ave UC 3 1 02SEP10 07SEP10 0

    210120 Exc & FRP Ftgs Bents 2-5 Ruckman Ave UC 15 1 18JAN10 05FEB10 147

    210130 Inst Exc Support &Excavate Abut 6 Ruckman Ave UC 3 1 08SEP10 10SEP10 7

    210160 FRP Abutment 1 & Wingwalls Ruckman Ave UC Stg 6 10 1 08SEP10 21SEP10 0

    210180 FRP Abutment 6 & Wingwalls Ruckman Ave UC Stg 6 10 1 22SEP10 06OCT10 0

    210190 FRP Bent 2-5 Columns Ruckman Ave UC 15 1 02SEP10 23SEP10 2

    210200 Install Falsework Ruckman Ave UC Stg 6 12 1 24SEP10 12OCT10 0

    210202 Approximate Date for Street Closure at Ruckman 0 1 29SEP10 1

    210210 Form Soffit & Exteriors Ruckman Ave UC Stg 6 12 1 30SEP10 19OCT10 0

    210220 Place Rebar Soffit & Stems Ruckman Stg 6 12 1 07OCT10 25OCT10 0

    210230 Form Stems Ruckman Ave UC Stg 6 10 1 18OCT10 29OCT10 0

    210240 Prep & Pour Soffit & Stems Ruckman Ave UC Stg 6 2 1 01NOV10 02NOV10 0

    210250 Form Deck Ruckman Ave UC Stg 6 10 1 03NOV10 16NOV10 0

    210255 Install Storm Drain in Soffit Ruckman Ave UC 5 1 03NOV10 09NOV10 0

    210260 Place Rebar Deck Ruckman Ave UC Stg 6 8 1 10NOV10 19NOV10 0

    210270 Prep&Pour Deck Ruckman Ave UC Stg 6 2 1 22NOV10 23NOV10 0

    210280 Deck Cure Time Ruckman Ave UC Stg 6 10 2 24NOV10 03DEC10 13

    210295 Waiting Time for Falsework Release 28 2 24NOV10 21DEC10 40

    210300 Release Falsework Ruckman Ave UC Stg 6 1 1 22DEC10 22DEC10 28

    210305 Waiting Time for Closure Pour 14 2 23DEC10 05JAN11 47

    210307 FRP Closure Pour Ruckman Ave UC 1 1 06JAN11 06JAN11 32

    210310 FRP Backwall Ruckman Ave UC Stg 6 3 1 24NOV10 29NOV10 0

    210320 Backfill Abutments Ruckman Ave UC Stg 6 5 1 30NOV10 06DEC10 0

    210330 Strip Falsework Ruckman Ave UC Stg 6 5 1 23DEC10 29DEC10 28

    210332 Approximate Date for Street Closure at Ruckman 0 1 27DEC10 134

    210340 FRP Approaches Ruckman Ave UC Stg 6 8 1 07DEC10 16DEC10 0

    210350 Install Joint Seal Ruckman Ave UC Stg 6 3 1 17DEC10 21DEC10 0

    210360 Install ST-10 Railing & Remove K-Rail 2 1 20DEC10 21DEC10 0

    210370 Demo Temp Widening Ruckman Ave UC 5 1 30DEC10 05JAN11 28

    210380 Install ST-10 Railing Ruckman East side 5 1 06JAN11 12JAN11 28

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Inst Exc Support &Excavate Abut 1 Ruckman Ave UC

Exc & FRP Ftgs Bents 2-5 Ruckman Ave UC

Inst Exc Support &Excavate Abut 6 Ruckman Ave UC

FRP Abutment 1 & Wingwalls Ruckman Ave UC Stg 6

FRP Abutment 6 & Wingwalls Ruckman Ave UC Stg 6

FRP Bent 2-5 Columns Ruckman Ave UC

Install Falsework Ruckman Ave UC Stg 6

Approximate Date for Street Closure at Ruckman

Form Soffit & Exteriors Ruckman Ave UC Stg 6

Place Rebar Soffit & Stems Ruckman Stg 6

Form Stems Ruckman Ave UC Stg 6

Prep & Pour Soffit & Stems Ruckman Ave UC Stg 6

Form Deck Ruckman Ave UC Stg 6

Install Storm Drain in Soffit Ruckman Ave UC

Place Rebar Deck Ruckman Ave UC Stg 6

Prep&Pour Deck Ruckman Ave UC Stg 6

Deck Cure Time Ruckman Ave UC Stg 6

Waiting Time for Falsework Release

Release Falsework Ruckman Ave UC Stg 6

Waiting Time for Closure Pour

FRP Closure Pour Ruckman Ave UC

FRP Backwall Ruckman Ave UC Stg 6

Backfill Abutments Ruckman Ave UC Stg 6

Strip Falsework Ruckman Ave UC Stg 6

Approximate Date for Street Closure at Ruckman

FRP Approaches Ruckman Ave UC Stg 6

Install Joint Seal Ruckman Ave UC Stg 6

Install ST-10 Railing & Remove K-Rail

Demo Temp Widening Ruckman Ave UC

Install ST-10 Railing Ruckman East side
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